



Investment Phase:

Peer Advisor Semi-Annual Report

Timor Leste

July 2025




Submitted by Finnish Meteorological Institute

Systematic Observations
Financing Facility

**Weather
and climate
data for
resilience**



General Information

Country	Timor Leste	
Peer Advisor	Finnish Meteorological Institute (FMI) [Finland]	
Implementing Entity	UNEP (United Nations Environment Programme)	
Agreement effectiveness date	3 February 2025	
Duration	60	
Anticipated end date	3 February 2030	
Reporting period	From: 1 January 2025	To: 30 June 2025
Approved peer advisory fee	USD 366,402	
Disbursed peer advisory fee	USD 122,012	
Percentage of financial implementation	33%	
Peer advisors's focal point signature	 Dr. Edith Rodríguez	
Country's focal point signature (to confirm timely and quality delivery)	Mr. Terencio Fernandes Moniz,  	

Summary

Since the agreement took effect in February, UNEP has been working on the various contracts with its technical partners (RIMES and BMKG) and DNMG. Online meetings and email communications have been established to plan the first-year agreements. It is expected that all agreements will be signed by the end of August. After that, the first technical meetings will take place, and the inception workshop will be organised in November. FMI will be participating in both technical meetings and the inception meeting. The first steps will involve the IT system required at DNMG for data acquisition and delivery. FMI will work in close cooperation with RIMES on systems acquisition and integration with existing systems, as planned in the first year's implementation plan.

Implementation progress

Services or activities listed in the peer advisor's ToR and assignment agreement must be included in the category "activities conducted/contribution" below. Sections that are not relevant or covered in the TOR can be left blank.

Output	Indicator (Please copy the indicators from RBM section of the funding request)	Activities conducted/contributions (Please list all activities that will be conducted by the peer advisor relevant to the output. Please add rows if more than one activity will be conducted)	Implementation plan ¹					Status	Challenges and risks	
			Y1	Y2	Y3	Y4	Y5			
1. GBON institutional and human capacity developed										
1.1 National consultations , including with CSOs and other relevant stakeholders conducted	Number of stakeholder engagement workshops	Specify activities relevant to the output						Not yet started		
	Percentage of female participants	Specify activities relevant to the output						Not yet started		
	Number of National Climate Outlook Forums (NCOF) held	Specify activities relevant to the output						Not yet started		
1.2 NMHS institutional capacity required to operate the GBON network developed	Data sharing policy developed	Enhancing competence- building process in DNMG				1		Not yet started		
	Add indicator as per approved funding request	Specify activities relevant to the output						Select an item		
	Add indicator as per approved funding request	Specify activities relevant to the output						Select an item		
1.3 NMHS human capacity required to operate the GBON network developed	Number of technical staff paid by the project	Technical support in radio sounding tender		1				Not yet started		
	Number of technical trainings conducted	Technical support in IT hardware tender	1					Not yet started		
	Number of technical trainings conducted	Benchmark portfolio and project management and coordination			1			Not yet started		
	Percentage of female participants	Conducting gender workshops to strengthen gender equality in governance, strategy, programmes, and decision making, and facilitate grounds for developing gender policy					1	Not yet started		

¹ Indicate which year the activity is targeted to be conducted

Output	Indicator (Please copy the indicators from RBM section of the funding request)	Activities conducted/contributions (Please list all activities that will be conducted by the peer advisor relevant to the output. Please add rows if more than one activity will be conducted)	Implementation plan ¹					Status	Challenges and risks
			Y1	Y2	Y3	Y4	Y5		
2. GBON infrastructure in place									
2.1 New land-based stations and related equipment, ICT systems, data management systems and standard operating practices in place	# of new stations installed as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	
2.2 Improved land-based stations and related equipment, ICT systems, data management systems and standard operating practices in place	# of stations improved as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	
2.3 New upper air stations and related equipment, ICT systems, data management systems and standard operating practices in place	# of new stations installed as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	
2.4 Improved upper air stations and related equipment, ICT systems, data management systems and standard operating practices in place	# of stations improved as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	
3. Sustained compliance with GBON									
3.1 GBON land-based stations' commissioning period completed , country-specific standard cost for operations and maintenance established, and data sharing verified by WMO Technical Authority	# of stations commissioned as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	

Output	Indicator (Please copy the indicators from RBM section of the funding request)	Activities conducted/contributions (Please list all activities that will be conducted by the peer advisor relevant to the output. Please add rows if more than one activity will be conducted)	Implementation plan ¹					Status	Challenges and risks
			Y1	Y2	Y3	Y4	Y5		
3.2 GBON upper air stations' commissioning period completed , country-specific standard cost for operations and maintenance established, and data sharing verified by WMO Technical Authority	# of stations commissioned as per the GBON National Contribution Plan	Specify activities relevant to the output						Not yet started	