

January 2026

SOFF Semi-Annual Progress Report

(Version 1.2)

Systematic Observations
Financing Facility

**Weather
and climate
data for
resilience**





Semi Annual Progress Report¹
On the SOFF Readiness phase outputs

Beneficiary country: Sierra Leone

Peer Advisor: Geosphere Austria

Output	Expected delivery date (Based on the Assignment Agreement)	Status (Completed/ Delayed)	Challenges	Proposed submission date	Estimated delivery date
National Gap Analysis	September 2025	Delayed	Limited staff availability at SLMet keeps the process slow - a second mission is planned for March 20206, which should help to progress faster with all the deliverables	January 2026	March 2026
National Contribution Plan	February 2026	Delayed		March 2026	April 2026
Country Hydromet Diagnostics	September 2025	Delayed		March 2026	April 2026

27/01/2026

Date, Month and Year

Signature of peer advisor focal point

Signature of beneficiary country focal point



¹ For assignments for which the delivery of advisory services takes more than six months, the SOFF peer advisor shall submit a semi-annual progress report to the SOFF Secretariat